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SECTION 1 

PROJECT SPECIFIC INFORMATION 
 
 
1.01 Planned Activities. The general planned activities include conducting a visioning effort 
to better understand the desired and required improvements to the Empire Junction Interchange 
Complex. The visioning effort will include, but not be limited to, the investigation of congestion 
relief, mobility and safety improvements, relocating the Port of Entry from the Downieville 
interchange, identifying access to proposed local development and addressing local traffic issues, 
and exploring Transit Oriented Development (TOD) possibilities. Emergency response access, 
maintenance needs, and other strategic facilities will be integral to the visioning effort.  
Following the visioning effort, a feasibility study will be conducted to evaluate the detailed 
social and environmental limitations of the project area, and develop feasible alternatives to 
support the I-70 Mountain Corridor Programmatic Environmental Impact Statement (PEIS) Tier 
1 decision. Criteria will be established to compare, evaluate and narrow the feasible alternatives 
to gain an understanding of how the project can be phased to ensure that the implementation will 
be efficient, economical, and responsive to available funding. This study will be able to provide 
assurance that we are not precluding alternatives, and that this Tier 2 project has independent 
utility and is operationally independent. 
 
1.02 Project Goals. This project is intended to produce the following improvements: 

� Develop a Vision for the Empire Junction Area and Complex,  
� Investigate the feasibility of relocating the Port of Entry to the Empire Junction Area,  
� Develop a range of alternatives that meets the desired Vision,  
� Understand and evaluate environmental and social impacts of the range of 

alternatives, 
� Screen and refine the alternative(s) 
� Develop phasing plan(s) for remaining alternative(s), and 
� Preliminary design of selected components of remaining alternative(s). 

 
1.03 Project Location.  The project study area is in Clear Creek County, extending from 
about two miles east of the existing interchange (approx. MP 235 on I-70) to two miles west of 
the existing interchange along I-70 (approx. MP 231) and about one and a half miles west along 
US 40 (approx. MP 256). 
                                                                 
1.04 Project Cost. The design cost for this project is estimated at $2,000,000. 
 

1.05 Work Duration.  The time period for the work described in this scope is approximately 
730 calendar days. 
 
1.06 Consultant Responsibility.  CDOT has made a commitment to employ Context 
Sensitive Solutions (CSS) on all projects in the I-70 Mountain Corridor. The project will require 
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the consultant to implement CSS as delineated in the I-70 Mountain Corridor Guidance and to 
coordinate with various stakeholders.  It is the Consultants responsibility to demonstrate in the 
single page Work Plan Appendix their understanding of the Guidance, the 6-Steps, and how they 
will be used on this project.  
 
The consultant will work with the established Project Leadership Team (PLT) to develop a 
Feasibility Study for the Empire Junction Area and Complex utilizing CSS principles. Final 
scope and details of the Feasibility Study will be developed and refined through the PLT. 
 
1.07   Work Product.  The Project Team work products are:  

� Report outlining Visioning results 
� Feasibility of relocation Port of Entry memo 
� Public Involvement Plan 
� Screening criteria and approach report 
� Alternative comparison report 
� Phasing plan for refined alternative(s) 
� Preliminary design of selected phases of refined alternative(s) 
� Cost Estimates for preliminary designs 
� Critical Path Method (CPM) Schedule for completion of Feasibility Study 
� Drawdown Schedule for overall project 

 
The above list of Work Products is not intended to be complete; the detailed work product 
requirements are described in the following sections and will be Task Order driven. 
 
1.08 Work Product Completion.  All submittals must be accepted by the PLT and CDOT 
Contract Administrators or their designee. 
 
1.09 Additional Project Information.  Additional information regarding this project is 
included in the following documents: 

� I-70 Mountain Corridor Draft  PEIS 

 
Copies of this document may be obtained from the CDOT Contract Administrators or their 
designee.  Additional information can also be found at the following web site: 

� www.I70MtnCorridor.com 

 
1.10 Scope of Work Organization 
This draft scope of work has been reviewed by the Department and reflects a plan of approach 
based on the known goals.  One factor determining the selection of a Consultant is the ability of 
that consultant to analyze the project goals, evaluate the work elements, and formulate a work 
plan that factors in the desires of the PLT.  This process may produce new approaches or 
modification to the project work elements.  Because of that, all consultants should be aware that 
the Final Scope of Work for a project will be produced with input from the selected Consultant. 
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SECTION 2 

PROJECT MANAGEMENT AND COORDINATION 

 

 

2.01 CDOT Contacts. The Contract Administrators for this project are:                           
 Peter Kozinski Bill Scheuerman 
 (Process, Coordination & PIP lead) (Engineering & Technical lead) 
 I-70 Mtn. Corridor Management Team CDOT Region 1 
 714 Grand Avenue 425 Corporate Circle   
 Eagle, CO 81631                                    Golden, CO 80401 
 Phone:  970-328-6385                           Phone: 720-479-6918 
 
2.02 Project Coordination.  Coordination will be required with, but not limited to, the 
following known agencies: 

� PEIS PLT 
� Clear Creek County 
� Town of Empire 
� Trout Unlimited 
� Upper Clear Creek Watershed Association 
� Clear Creek Watershed Foundation 
� Dumont/Lawson/Downieville 
� Town of Georgetown 
� Utility Companies (Xcel Energy, Qwest and Comcast) 

 
The Consultant should anticipate that a design that affects an agency will need to be accepted by 
that agency prior to its acceptance by the Colorado Department of Transportation.  Submittals to 
affected agencies will be coordinated with CDOT.  Above is a list of known agencies.  It should 
not be considered as complete. 
 
All external CDOT-related Web sites shall be hosted on CDOT’s server and developed in-house 
with assistance from the Web Team and the Office of Public Relations.  The use of all Web 2.0 
and similar social marketing applications on behalf of CDOT (including all regions, divisions 
and offices) is strictly prohibited unless authorized by the Director of the Office of Public 
Relations. No contractor or consultant working for CDOT will post material on behalf of the 
agency on such applications without expressed written consent of the Director of the Office of 
Public Relations. 
 



 
                                                

SCOPE OF WORK  
Page 6  

 

SECTION 3 

PROJECT DESCRIPTION 

 

 

3.01 Background 

 

The objective of the Empire Junction Feasibility Study is needed to position CDOT for future 
funding opportunities and make meaningful improvements to the I-70 Mountain Corridor as soon 
as possible.  The Feasibility Study would allow a detailed understanding of the improvements 
needed and solidify an approach to deliver construction projects in a way that would be 
adaptable to the amount of funding available.  The focus would be to understand the detailed 
social, environmental, historical and physical limitations of the Empire Junction Complex, 
develop criteria to compare alternatives, develop feasible alternatives to support the Tier 1 
decision, evaluate the feasible alternatives, and consider phasing opportunities. 
 
The Feasibility Study would provide an understanding of how a project can be phased to ensure 
that CDOT is prepared to implement the project as efficiently as possible.  The Feasibility Study 
will be able to provide assurance that the project is not precluding alternatives, has independent 
utility, and is operationally independent. 
 
The Empire Junction Area and Complex gives CDOT the best opportunity to develop a range of 
shelf projects, having a variety of meaningful improvements to the safety, mobility and operation 
of the I-70 Mountain Corridor.   
 
The Empire Junction Area and Complex is the intersection of I-70 and US 40, which are 
strategically important corridors and heavily used year-round.  It is a known bottleneck with a 
high volume of vehicles that must interact with the commercial truck traffic generated from the 
Port of Entry located a few miles to the east.      
 
3.02 Project Limits   

 
The project limits extend from about two miles east of the existing interchange (approx. MP 235 
on I-70) to two miles west of the existing interchange along I-70 (approx. MP 231) and about 
one and a half miles west along US 40 (approx. MP 256). 
 
3.03 Work Elements 

 
The consultant with support from stakeholders will develop a Vision for the Empire Junction 
Area and Complex that will be captured in a final report.  Development of this Vision into 
alternatives, phasing plans, and environmental consequences will be captured in a Feasibility 
Study.  
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The work will include but not be limited to the following:   
 

a. Public Relations. Follow CSS principles regarding stakeholder involvement. 
 

b. Specialized Design. Complete all specialized design elements necessary to complete the 
Feasibility Study.   
 

c. Administrative Support. Provide clerical and word processing support as well as assist 
with exhibits and meetings. 
 

d. Context Sensitive Solutions. Apply the Contact Sensitive Solutions (CSS) approach 
developed for the I-70 Mountain Corridor.  Participate in the project specific CSS team 
that will be formed for the project.  Additional public and private meetings may be 
required. Participate in the PLT that will be formed for the project. 

 
e. Schedules. Develop and maintain a resource loaded critical path method (CPM) schedule 

for the project. 
 

f. Environmental Analysis. Collect, analyze and document environmental consequences of 
proposed actions. 

 
 

SECTION 4 

KNOWN EXISTING FEATURES 

 

4.01 Major Structures. 
 

ON I-70 
 
MP 231.367 E-14-T (COUNTY ROAD 306) 
MP 231.889 E-14-S (US 40) 
MP 232.284 E-14-AV (CLEAR CREEK) 
MP 232.537 E-14-BC (SIGN WBND – VMS) 
MP 232.560 E-14-AN (SIGNC EBND – VMS) 
MP 233.037 E-14-AM (COUNTY ROAD) 
MP 233.508 E-14-AL (RAMP TO I 70) 
MP 234.209 E-14-AK (COUNTY ROAD) 
MP 234.210 E-14-AJ (COUNTY ROAD) 
MP 234.860 E-14-O (MILL CREEK SR SERVICE ROAD) 
MP 235.006 E-14-AX (COUNTY ROADS) 
MP 235.020 E-14-AW (CLEAR CREEK SR SERVICE ROAD) 
MP 236.230 E-14-B (SPRING GULCH SERVICE RD) 
MP 236.240 E-14-BA (CLEAR CREEK) 
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4.01 Major Structures (continued). 
 

ON US 40 
 
MP 257.457 E-14-BH (CLEAR CREEK) 
MP 257.635 E-14-S (I-70) 

 
4.02 Utilities. Contact U.N.C.C. at 1-800-922-1987. (Xcel Energy, Qwest and Comcast) 
 

4.03 Irrigation Ditches. Unknown if irrigation ditches exist.  Location and owners shall be 
determined by the Consultant. 
 

4.04 Railroads. A physical indication of railroads exists, and historically this area was 
serviced by a railroad. The old Empire Station exists on private property. 
 
 

Note: The above is a list of the known features in the area.  It should not be considered as 

complete. The Consultant should be alert to the existence of other possible conflicts. 

 

 

 

SECTION 5 

ITEMS TO BE FURNISHED BY CDOT 

 
 

5.01 CDOT Manuals, Specifications, Standards, etc. can be obtained from CDOT Printing and 
Visual Communications Center (303-757-9214).  A moderate fee, determined by document size, 
will be charged.  Electronic Files of applicable CDOT standards and forms specified in this 
document will be provided free of charge. 
 
5.02 Project Specific Items 
 
 As constructed information as necessary. 
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SECTION 6 

GENERAL INFORMATION 

 

 

6.01 Authorization to Proceed.  Work will not commence until the written Notice-to-Proceed 
is issued by the State with certification from the Consultant that the work will be completed 
within the allotted time.  The time charged will be exclusive of time lost for: 
 

a. Reviews and Approvals. 
b. Delays in not receiving responses/direction. 
c. Work may be required, night or day, on weekends, on holidays, or on split shifts. 

 
CDOT must concur in time lost reports prior to the time lost delays being subtracted from time 
charges. 
 
6.02 Project Coordination.  The routine working contact will be between the CDOT Project 
Manager (CDOT/PM) and the Consultant Project Manager (C/PM) as defined in Attachment C.  
Each Project Manager will provide the other with: 
 

a. Written synopses or copy of their respective contacts (both by telephone and in 
person) with others. 

b. Copies of pertinent written communications 
 

6.03 Routine Reporting and Billing.  The Consultant will provide the following on a routine 
basis: 
 

a. Coordination of all contract activities by the C/PM 
b. The periodic reports and billings required by CDOT Procedural Directive 400.2 

(Monitoring Consultant Contracts). 
c. Minutes of all Meetings:  The minutes will be completed and will be provided to the 

CDOT/PM within five (5) working days after the meeting.  When a definable task is 
discussed during a meeting, the minutes will identify the "Action Item", the agency 
responsible for accomplishing it, and the proposed completion date. 

d. In general, all reports and submittals must be accepted by CDOT prior to their content 
being utilized in follow-up work effort. 

 
6.04 Personnel Qualifications.  The Consultant Project Manager (C/PM), must be approved 
by the CDOT Contract Administrator.  Certain tasks must be done by Licensed Professional 
Engineers or Professional Land Surveyors who are registered with the Colorado State Board of 
Registration for Professional Engineers and Land Surveyors.  National Institute for Certification 
in Engineering Technology may be required for project inspectors and testers (if applicable). 
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6.05 CDOT Computer/Software Information.  The Project Team shall utilize the most 
recent CDOT adopted software. The primary types of software used by CDOT are: 
 

Earthwork- InRoads  
Drafting- MicroStation  
Survey- InRoads TMOSS (developed by CDOT to convert topographic 
 survey to design format)     
Geometry- CDOT COGO (Coordinate Geometry) 
Bridge- Staff Bridge software shall be used in either design or design check 
Estimating- Trns*port (to be handled by CDOT).  Bid items to be provided to 
 CDOT in a compatible file format (i.e. Estimator) which will be 
 imported into Trns*port.   
Specifications- Microsoft Word 
Scheduling- MS Project 
E-File Management- Project Wise 
Miscellaneous- MS Outlook, Excel, Power Point 

 
6.06 Computer Data Compatibility.  CDOT presently utilizes two data formats which  
Consultants shall be required to use for submitting survey, photogrammetry, and design data:  
InRoads TMOSS (Topography) Modeling Survey System and InRoads. The data format used by 
the Consultant to submit surveying and photogrammetric data shall be as determined by the 
CDOT/PM in coordination with the Region 1 PLS.  The data format for submitting design 
computer files shall be compatible with the CDOT InRoads program.   Preliminary and final 
design shall be submitted to CDOT electronically. The Consultant shall immediately notify the 
CDOT/PM if the firm is unable to produce the desired format for any reason and cease work 
until the problem(s) is (are) resolved. 
 
6.07 Project Design Data and Standards 

 

a. General.  Attachment A is a list of technical references applicable to CDOT work.  
The Consultant is responsible for ensuring compliance with the listed references.  
Conflicts in criteria shall be resolved by the CDOT/PM. 

b. Specific Criteria.  Attachment B is a list of specific project criteria.  The list is 
comprehensive and may include items that are not required for a tasks defined in this 
scope.  The Consultant shall submit the pertinent criteria to the CDOT/PM at one of 
the periodic progress meetings prior to initiating design. 

c. Construction Materials/Methods.  The materials specified for construction and any 
indicated construction methods will be selected to minimize the initial construction 
and long-term maintenance cost to the State of Colorado.  Non-typical construction 
materials and methods must be approved in writing by CDOT/PM. 
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SECTION 7 

WORK ACTIVITY ASSIGNMENTS 

 

 

This list establishes the consultant's individual task responsibility.  The consultant shall maintain 
the ability to perform all work tasks which are indicated below by an 'X' mark in the consultant 
column in accordance with the applicable CDOT standards.  Selected work tasks shall be 
assigned only after coordination and consultation with CDOT.  The Project Team is responsible 
for coordinating the required work schedule for those tasks accomplished by CDOT and other 
agencies. 
 
PRECONSTRUCTION  
 
 CDOT/OTHER CONSULTANT 
A. Project Initiation and Continuing Requirements: 
 

1. Initial Project Meeting __X    __X               
2. Review Environmental Mitigation Requirements __X    __X               
3. Independent Design Review __X    __X               
4. Project Schedule     X    __X                         
5. Develop Design Criteria     X    __X               
6. Initiate Survey     X     __                  
7. Right-of-Entry and Permits __X    __X               
8. Traffic Control     X                           
9. Initial Submittals             __X                
10.  Progress Meetings __X    __X               
11.  Structure Review Meetings      X          X                          
12.  Project Management __X    __X               

 
B. Project Development: 
 
 1. Communication and Consensus Building 

a. Contact List __X    __X               
b. Public Notices/Advertisements __X    __X                
c. General Meetings  

(1) Small Group __X    __X               
(2) General Public __X    __X               
(3) Project Review __X    _   X      

d.  Communication Aids __X       __X       
(1) Graphics Support __X       __X     
(2) Newsletter __X       __X   
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  CDOT/OTHER CONSULTANT 
 

(3) Wall Displays __X    __X  
(4) Study Model __X    __X  
(5) Local Office __X    __X               

  
 2. Project Review Team __X    __X               
  
 3. Route Location Surveys    X        _      

a. Presurvey Conference    X                             
b. Survey Data Research    X                             
c. Secure Rights of Entry    X                             
d. Project Control Survey 

   (1) Locate or establish HARN Stations    X                            
   (2) Monumentation    X                  
   (3) Project Control    X                            

e. Photogrammetry 
(1) Camera Calibration Report    X                            
(2) Flight Plan    X                            
(3) Flight    X           
(4) Contact Prints    X                            
(5) Negatives    X                            
(6) Enlargements    X                            
(7) Photo Index    X                            
(8) Supplemental Survey (wing points)    X                            

f. Supplemental Surveying    X                            
g. Accuracy Tests    X         _                 
h. Review (by Registered  

   Professional Land Surveyor)    X         _                 
  i. Reviewed (by Registered 
   Professional Land Surveyor)    X         _                 
  
 4. Conceptual Design 
  a. Aesthetics    _      __X                         
  b. System Feasibility    _      __X     
  c. Alternatives Analysis    _      __X               
  d. Final Alternatives Reports    _      __X               
  e. Interchange Approval Process    _          X                
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 CDOT/OTHER CONSULTANT 
 
 5. Data Gathering Analysis, and Mitigation Development   
  a. Traffic Related   
   (1) Traffic Study     _         X               
   (2) Accident Study     _         X                
   (3) Noise Study     X         X       
   (4) Air Quality                
     (a) Air Quality Monitoring     X          X                
    (b) Air Quality Analysis     X          X                 
   (5) Alternate Transportation Sys.     X         X                 
  b. Archaeology 
   (1) Gather Data & Analysis    X         X      
   (2) Mitigation Implementation    X         X                 
  c. Paleontology 
   (1) Gather Data & Analysis    X         X                
   (2) Mitigation Implementation    X         X                 
  d. Initial Geology Investigation    X         X                 
  e. Water Quality 
   (1) Quality Analysis    X      __X               
   (2) Quality Monitoring _X       __X               
  f. Ecological Assessment    X      __X               
  g. Historical 
   (1) Historical Bridge Clearance     X         X                
   (2) Historical Study & Clearance    X         X                 
  h. Floodplain and Drainage Assessment    X      __X                
  i. Right-of-Way 
   (1) Early ROW    X         X                 
   (2) ROW Review    X         X                 
  j. 4(f)/6(f) Activity 
   (1) Evaluation    X      __X__    
   (2) Clearance/Concurrence    X         X                 
  k. Threatened and/or Endangered Species 
   (1) Determination of Presence    X      __X     
   (2) Implement Mitigation    X          X                 
  l. Wetlands 
   (1) Wetlands Determination    X         X                
   (2) Wetlands Findings Report    X         X                
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 CDOT/OTHER CONSULTANT 
 
  m. Hazardous Materials 
   (1) Field Search    X         X                
   (2) Research    X        X                
   (3) Conduct in-situ tests    X        X                
   (4) Analyze and Assess Impacts    X         X                
  n. Existing Roadway/Major Structure __X    __X               
  o. Construction Requirements __X    __X               
  p. Aesthetic Considerations __X    __X                     
  q. Utilities    X                  
  r. Economics                X                  
  s. Farmland                 X    
  t. Energy Usage    _         X                 
  
 6. Environmental Assessment (EA) Process                X                 
 7. Environmental Impact Study (EIS) Process                                  
 8. Design Report Process __X    __X               
 9. Obtain Permits    X         X                 
 
C. Preliminary Design: 
  
 1. Design Field Surveys 
  a. Presurvey Conference    X         _                  
  b. Survey Data Research    X         _       
  c. Secure Rights of Entry    X         _       
  d. Project Control Survey          
   (1) Locate or Establish HARN Stations    X        _       
   (2) Monumentation    X        _                  
   (3) Local Project Control    X        _       
  e. InRoads TMOSS Survey    X        _                  
  f. Terrain Survey    X        _                  
  g. Utility Survey    X        _                  
  h. Hydraulic Survey    X        _                  
  i. Material Survey    X        _                  
  j. Supplemental Surveying    X        _                 
  k. Survey Report    X        _                  
  l. Accuracy Tests    X        _                  
  m. Review (by Registered Professional Land 
   Surveyor)    X        _       
  n. Wetland Boundary    X          _       
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 CDOT/OTHER CONSULTANT 
 
 2. Traffic Engineering     _          _X                 
 
 3. Materials Engineering     _       _X                   
  a. Preliminary Soil Investigation     _       _ X                 
  b. Pavement Rehabilitation     _       _X                  
  c. New Pavement Structure     _       _X                  
  d. Pavement Justification     _      _X                  
  e. Pavement Design Report     _       _X                  
  f. Existing Bridge Investigation     _       _X                  
  g. Foundation Investigation     _       _X                  
 
 4. Hydrology/Hydraulics Engineering 
  a. Hydrology __X    __X                
  b. Hydraulics __X    __X               
  c. Preliminary Hydraulics Report __X    __X               
 
 5. Utility Coordination 
  a. Location Maps   _           X               
  b. Reviews and investigations     _         X               
   (1) "Potholing"-Excavation     _         X     
   (2) "Potholing"-Surveying Utility Locations     _         X               
  c. Relocation recommendations   _           X               
  d. Ditch Company coordination   _           X               
 
 6. Roadway Design and Roadside Development 
  a. Roadway Design     _         X               
  b. Roadside Development     _         X                         
   (1) Guardrail and delineator     _         X               
   (2) Landscaping     _         X               
   (3) Sprinkler Systems/Liquid Anti-Icing     _        X     
   (4) Sound Barriers     _         X               
   (5) Bike paths     _         X               
   (6) Truck Escape Ramps                X                
   (7) Rest Areas                                  
   (8) Safety analysis     _         X                
    c. Lighting Plan     _         X                
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 CDOT/OTHER CONSULTANT 
 
 7. Right-of-Way 
  a. Research    X        _                 
  b. Ownership Map    X        _                 
 
 8. Major Structural Design 
  a. Structural Data Collection   _           X               
  b. Structure concept study   _           X     
  c. Value Engineering   _           X               
  d. Structure Selection Report     _           X               
  e. Foundation Investigation Request   _           X               
  
 9. Construction Phasing Plan   _           X               
 10. Preparation for the FIR   _           X               
 11. Field Inspection Review   _           X               
 12. Post FIR Revisions   _           X           
       
D. Final Design: 
 
 1. Project Review    _         X                 
 2. Design Coordination    _         X                  
 3. Utility Coordination   _          X                            
 
 4. Hydraulic Design               
  a. Data Review    _         X                 
  b. Storm Water Pollution Prevention Plan    _         X                 
  c. Major Structure Channel Design   _          X                 
  d. Final Hydraulics Report   _          X                 
 
 5. Interim Plans 
  a. Initiate ROW Authorization Process    _         X                 
  b. Final Utility Plans   _          X                 
  c. Final Railroad Plans               X                  
 
 6. Right-of-Way
  a. ROW Plans Content    _         X                 
  b. Title Insurance and Closing Services   _          X               
  c. Authorization Plan   _          X                 
  d. Appraisal Staking   _          X                 
  e.   ROW Plan Revisions 
   (During Negotiations)   _          X         
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 CDOT/OTHER CONSULTANT 
       
 7. Materials Engineering 
  a. Materials Data   _          X                 
  b. Stabilization validity   _          X                 
  c. Stabilization Plan   _          X       
      
 8. Traffic Engineering 
  a. Permanent Signing/Pavement Marking Plans   _          X                 
  b. Signalized Intersections   _          X                 
  c. Traffic Control Plan   _          X                 
 
 9. Roadside Planning 
  a. Landscaping   _          X       
  b. Other               X                   
   (1) Sprinkler systems/Liquid Anti-Icing   _          X                           
   (2) Bike paths   _          X        
   (3) Sound barriers   _          X                 
   (4) Truck escape ramps               X                 
   (5) Rest Areas                X                 
   (6) Guardrail and delineator   _          X                 
   (7) Safety analysis   _          X                 
  c. Lighting Plans   _          X                  
 
 10. Roadway Design   _          X                 
 
 11.  Final Major Structural Design 
  a. Structure Final Design   _          X                 
  b. Preparation of Structure Plans 
   and Specifications   _          X                  
  c. Independent Design, Detail, and           
   Quantity Check   _          X                 
  d. Bridge Rating and Field Packages   _          X                 
  e. Structure Final Review Plans and 
   Specifications   _           X   _          
 
 12. Construction Phasing Plan   _          X                 
 13. Plan Preparation for FOR   _          X                 
 l4. Final Office Review    _          X                
 l5. Construction Plan Package   _          X                 
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  CDOT/OTHER CONSULTANT 
                     
E. Corridor Management Support: 
 
 1. Design Control               X                  
 2. Information Services               X                  
 3. Budget Planning Support               X                  
 
F. Value Engineering                X                            
 
 
SERVICES AFTER DESIGN  

 
A. Review of Shop Drawings                X                 
 
B. Construction Services 
  
 1. Coordinate Schedule     X           X                 
 2. Provide field observation 
  a. Pile driving/caisson drilling     X           X                 
  b. Major concrete pours     X           X                 
  c. Placement of girders     X           X                 
  d. Splicing of girders     X           X                 
  e. Post-tensioning duct and 
   anchorage placement     X           X                 
  f. Post-tensioning operations     X            X                
 
 3. Technical assistance    X          X                 
 
 4. Submittals 
  a. Diary     X                             
  b. Documentation/justification     X                             
  c. Progress reports     X                             
  d. Calculations, drawings, and specifications      X                            
  e. Daily time sheets      X                            
 
C. Post Design Plan Modifications    X           X                 
 
D. Post Construction Services: 
 
 1. Final earthwork determination     X                             
 2. As-built plans     X                             
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 CDOT/OTHER CONSULTANT 
 
 3. Revisions to Right-of-Way Plans (Excess Land)      X           X                  
 4.      Monument ROW      X            X                 
 5. Set Property Corners (Remainders)      X           X                 
 6. Deposit ROW Plans      X             X                 
 
E. Construction Engineering      X                            
 
 



 
________________________________ 

SCOPE OF WORK  
Page 20 

SECTION 8 

SUBMITTALS 

 

 
 CDOT/OTHER CONSULTANT 
 
A.  Project Initiation and Continuing Requirements: 
 
 1.  Periodic Reports & Billings            __X               
 2.  Meeting Minutes            __X               
 3.  Project Schedule    _      __X               
 4.  Completed Specific Design                X                 
         Criteria (Attachment B)                X               
 5.  Survey Plan     X       _                 
 6.  Permissions to Enter (Form 730)     X        _                 
 7.  Traffic Control Plan                X               
 8.  Initial Submittal of InRoads TMOSS 
         and/or MOSS Compatible Data   _           X               
 9.  Initial Submittal of an Original Plan Sheet    _          X               
 
B.   Project Development: 
 
 1.  Public Communication Contact List __X    __X               
 2.  Route Location Survey: 
  � Electronic Survey Files     X      _                  
  � Survey InRoads TMOSS Data     X      _                  
  � Monument Records     X      _                  
  � Control & Monumentation Plan Sheets     X      _                  
  � Aerial Photography Index Map Sheets     X                           
  � Aerial Photography Contact Prints     X                           
  � Aerial Photography Negatives      X                            
  � Photogrammetry 
   Electronic Data     X                            
   Base Map Sheets     X                            
   Base Map Index Sheet(s)     X                            
  � Rectified Photos with Mylar Originals     X                            
 
 3.  System Feasibility Study                X                  
 4.  Final Alternatives Report                X                  
 5.  System Feasibility Study                X                  
 6.  Noise Assessment Report   _           X                  
 7.  Air Quality Report   _           X                  
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 8.  Archaeology Survey Report & Mitigation Plan    _          X                 
 9.  Paleontology Preliminary Report & Mitigation Plan    _          X                  
 10.  Water Quality Report    _      __X               
 11.  Ecology Report    _          X                  
 12.  Historical Bridge Clearance or Mitigation Plan   _           X                  
 13.  Historical Cultural Resources Report   _           X                 
 14.  Floodplain and Drainage Assessment 
          Report & Mitigation Plan   _           X                 
 15.  ROW Report    _          X                 
 16.  4(f)/6(f) Mitigation Plan    _           X                
 17.  Threatened and/or Endangered Species Assessment    _          X                 
 18.  Wetlands Findings Report    _          X                 
 19.  Hazardous Materials Findings   _           X                 
 
 20.  Environmental Assessment (EA)                       
  a. Preliminary EA                X                 
  b. Certified Verbatim Transcript                X                 
  c. Finding of No Significant Impact (FONSI)                 X                
 
 21.  Environmental Impact Statement 
  a. Draft EIS                X                 
  b. Certified Transcript of Meeting                X                 
  c. Final EIS                X                 
 
 21.  Design Report Process 
  a. Preliminary Design Report    _      __X               
  b. Final Design Report    _      __X               
 
 22.  Permits 
  � 401 Permit    _         X                 
  � 402 Permit    _         X            
  � 404 Permit    _         X                 
  � Wildlife Certification   _          X                 
  � NPDES Storm Water Permit    _         X       
 
 23.  Preliminary Design 
  a. Electronic Survey     _         X                 
  b. Traffic Data & Recommendations   _          X                
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  c. Soils Investigation Report   _          X                
  d. Pavement Design Report   _          X                 
  e. Existing Bridge Condition Report   _          X                 
  f. Foundation Investigation Report   _          X                 
  g. Engineering Geology Plan Sheet(s)    _         X                
  h. Preliminary Hydraulics Report    _         X                
  i. Utility Relocation Recommendations    _         X                
  j. Ditch Structure Plans    _         X                
  h. Stabilization Plan    _         X                 
  i. FIR Plan Set    _         X                 
 
 24.  Final Design    
  a. Corrected FIR Plan Set    _         X                 
  b. Preliminary Cost Estimate    _         X                 
  c. List of Deviations from Standard 
   Design Criteria    _         X                 
  d. Final Hydraulics Report    _         X                 
  e. Signing/Pavement Marking Plans    _         X                 
  f. Signal Warrants    _         X                 
  g. Signalized Intersection Plans and specifications    _         X        
  h. Traffic Control Plan    _         X           
  i. Structural Selection Report    _         X                 
  j. Foundation Investigation Request    _         X                 
  k. Structure Final Review Plans 
   and Special Provisions    _         X                 
  l. Construction Phasing Plan    _         X                 
  m. FOR Plan Sheets and Special Provisions   _         X                 
  n. FOR Cost Estimate    _         X                 
  o. FOR Revised Plans and Special Provisions    _         X                 
  p. Final Review Revisions    _         X                 
  q. Final Utility Plan Set    _         X                 
 
 25.  Roadside Planning 
  a. Landscaping Plans & Specs.    _         X                 
  b. Certification of plant Availability    _         X                 
  c. Sprinkler System Plans & Specs.    _         X                 
  d. Bike path Plans & Specs.    _         X                 
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  e. Sound Barrier Plans & Specs.    _         X                 
  f. Truck Escape Ramp Plans & Specs.               X                  
  g. Rest Area Plans & Specs.               X                  
  h. Lighting Plans    _         X                 
 
C.  Right-of-Way 
 
 1.  Memoranda of Ownership    _         X                  
 2.  Preliminary Ownership Map 
  (include in the FIR plan set)    _         X                 
 3.  Area Calculations    _         X                 
 4.  Authorization Plans    _         X                 
 5.  Legal Descriptions    _         X                 
 6.  ROW Authorization Plans    _         X                 
 
D.  Construction Plan Package 
                      
 1.  Roadway Design Data Submittal    _         _                  
 2.  Major Structure Design Final Submittal    _         _                 
 3.  Record Plan Sets    _         _                 
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SECTION 9 

CONTRACT CONCLUSION 

 

 

9.01 Supplemental Work.  It is anticipated that this contract will be supplemented for: 
 
 ■ Completion of the "as-built" plans and/or final ROW plans 
 
9.02 Contract Completion. This Contract will be satisfied upon acceptance of the following 
items if applicable: 
 
 ■ Project Schedule 
 ■ Project Progress Meeting Minutes 
 ■ All Documents Found In Research 
 ■ All Permission to Enter Forms    
 ■ Ownership Map 
 ■ Original Field Notes 
 
and the completion of review of contract submittals. Additionally, CDOT shall retain all work 
products should the contract be terminated. 
 
 

 
 


